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TYPES
The types of roofing included in this chap- deck, applying prime coat, and laying rolls
ter are built-up, roll, shingle, metal, asbes- for roll roofing. Table 11-3, page 11-3, in-
tos-cement, and tile. Table 11-1, page 11- cludes placing and nailing shingle roofing.
2, includes melting asphalt, laying felt, mop- Table 11-4, page 11-3, includes placing,
ping, and laying gravel for built-up roofing. caulking, drilling, and fastening materials
Table 11-2, page 11-2, includes cleaning for metal, asbestos-cement, and tile roofing.

ESTIMATING TABLES
Tables 11-1 through 11-5, pages 11-2
through 11-4, may be used in preparing de-
tailed-man-hour estimates for roofing. -

These tables include allowances for unload-

EXAMPLE
Problem. A warehouse is to be built in a
tropical area. Heavy rains require a 4-ply
built-up roof to be applied during the dry
season. Estimate the number of man-hours
needed to build the roof, based on the fol-
lowing material estimate:

OF

ing, hoisting, and storing materials at the
construction site. They do not include
hours needed for loading and hauling mate-
rials to the job site.

TABLE USE
Roof, 4-ply built-up 5,000 Sq ft
Roof insulation 5,000 Sq ft
Flashing 300 lin ft

Solution. Because crews are inexperienced, the man-hours/unit are increased
30 percent over the figures given in Table 11-1.

Unit x Man-hours/unit = Subtotal
Roof, 4-ply built-up . . 5 33 165
Insulation . . . . . . . 5 33 165
Flashing . . . . . . . . 0.3 78 23

Total man-hours 353
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